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III. INCIDENT INFORMATION

See Pollution Report #1 for the U.S. EPA removal action.

IV. RESPONSES INFORMATION

A. Situation
1. U.S. Removal

The U.S. EPA removal of PCB-contaminated soil was completed in June of 1999. This phase of the CCCI removal
was funded by proceeds of the 1996 de minimus settlement and the removal was authorized by the April 1998 Action
Memorandum. Upon demolition of Tank #22 by the PRP Group in August of 1999, the PRP group discovered a
heavy tar like sludge which had been released from the bottom of the steel tank. The material has been sampled for

PCBs and found to

contain low levels (less than 15 ppm). The tar and surrounding soil was removed by the U.S.

EPA contractor. See POLREPs 1-7 for more information.

Weather conditions were mild with temperatures ranging from 50s°F to 80s°F. Numerous episodes of heavy rain
assisted revegitation efforts but did not interfere a great deal with other site work.

2. PRP Removal activities Junel through June 20, 2000.

. On 6/5/00, KPR collected a composite soil sample from Cell 16 on the theory that curing time alone may
have lowered the TCLP and hexavalent chromium contents; START obtained a split sample and had it
analyzed by a separate laboratory for the same parameters plus total chromium. KPR also performed bench
tests mixing various ratios of ferrous sulfate with chromium contaminated soil to test stabilization
properties and sent the samples to a laboratory for analysis. U.S. EPA overpacked 41 old quart-sized
sample bottles in a 30-gallon poly drum and shipped them to Pollution Control Industries in East Chicago,
Indiana for fuels blending.

e On 6/7/00, KPR began mixing fly ash with soil in Cell 14 to reduce pH and further stabilize chromium
content. U.S. EPA and contractors began installing piezometers on CCCI and Gary Airport property as
part of a groundwater investigating for the Industrial Highway project.

. On 6/8/00, KPR collected a composite sample of fly ash-stabilized soil from Cell 14 and sent it to a
laboratory for TCLP and Hexavalent chrome analysis; START obtained a split sample and sent it to a
different laboratory for independent analysis of chrome content.

. On 6/14/00, both KPR and EPA/START received analytical results which confirmed that the sample from
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Cell 16 had been treated effectively by the fly ash, so KPR proceeded with treating the other cells with fly
ash, on-going as of 6/20/00.

On 6/15/00, KPR hosted an on-site meeting with representatives of the PRP group to report progress and

discuss remaining issues; EPA and START attended. .

By 6/16/00, analytical results from Cell 14 received by KPR and START showed that soil in this cell had

also been treated effectively with fly ash.

B. Planned Removal Action

C. Key Issues

Complete re-treatment of soil in cells 13, 14, 15, and 17 with fly ash and resample.

Complete relocation and capping of stabilized material from pie-shape lagoon.

Complete backfilling of the area between the E, J & E railroad and the pie-shape lagoon with crushed
stone.

Apply topsoil and grass seed to remaining areas

Relocate site fence to the property line.

Complete preliminary design of the culvert pipe and provide for engineered controls to keep the floating
product from exiting the outfall of the ditch.

Further discussions are necessary to keep oil from seeping into or along the cutvert pipe. U.S. EPA, KPR
and Gary Airport will discuss engineering controls to install along with the culvert pipe to keep the oil from
following the ditch to the outfall. Once the preliminary design is completed, than KPR will install the
culvert on the airport property.



Table 1

U.S.EPA/PRP REMOVAL ACTION
Conservation Chemical Site
Disposal Information

Waste Streams Date Medium Quantity Manifest # Treatment Disposal Facility
Non-hazardous 77199 - Debris 88 7tons { Load#1-16 Disposal Newton County Landfill
Debris 7/14/99 2266 5008

Brook, IN 47922
Non-hazardous 7/20/99 Debris 20.1 tons | Loads # 17 - 25 Disposal CID
Debris -7/22/99 135" and 1-94
Chicago, IL
Steel Debris 7/22/99- Steel 314.26 tons Recycle Bethlehem Steel
7/23/99 Gary, IN
Steel Debris 8/5/99 Rubber lined 34 tons | load 26 & 27 Disposal Newton County Landfill
2266 5008
Brook, IN 47922
Hazardous 8/9/99 - Liquid acid 50,800 gallons | Manifest #00001 - Disposal Clean Harbor
Liquid, Acid 8/15/99 5& 79,12, &18 Chicago, IL
Waste
Lab-Pack 8/11/99 Various 22 30-gallon pails | Manifest #00006 Disposal Clean Harbors
liquids and Chicago ,IL
solids
Hazardous 8/16/99 Liquid 9,400 gallons | Manifest #11, 13- Disposal | Clean Harbor
Liquid, Alkaline 8/20/99 alkaline 17, 19 Chicago, IL
Waste
Non-Hazardous 8/16/99 Non-haz. 1,255 gallons | Manifest #10 Disposal Clean Harbor
Liquid Liquid Chicago, IL
Non-Hazardous 8/25/99 Rubber lined 55.21 tons Disposal Newton County Landfill
Solid 8/27/99 steel Brook, IN 47922
Hazardous Sludge | 8/25/99 Alkaline 30 55-gallon drums Disposal Clean Harbor
(T-28) Shudge Chicago, IL
Hazardous Liquid | 8/30/99 Acid Liquid 1450 gallons Disposal Clean Harbor
Chicago, IL
Hazardous Liquid | 9/1/99 Corrosive 44 55-gallon drums | Manifest 23 Disposal Clean Harbor
liquid (acid) Chicago, IL
Non-Hazardous 9/1/99 Oil material 21 55-gallon drums | manifest 26 Disposal Clean Harbor
liquid Cincinnati, OH
Hazardous Liquid | 9/1/99 Corrosive eight 55-gallon | Manifest 24 Disposal Clean Harbor
liquid drums Chicago, IL
Hazardous 9/1/99 Chromium 3 55-gallon drums | Manifest 25 Disposal Clean Harbor
Material Pb & 3 cu.yd. Boxes Chicago, IL
Table 1
U.S.EPA/PRP REMOVAL ACTION
Conservation Chemical Site
Dispesal Information

Waste Streams Date Medium Quantity Manifest # Treatment Disposal Facility

Non-hazardous 9/7/99 rubber lined 22.59 tones Disposal Newton County Landfill

steel




Non-hazardous 9/7/99 Debris 60 cu. yds Disposal CID Landfill
Hazardous solid 9/14/99 TCE solid 16 tons | Manifest 27 Disposal EQ
Belleville, MI
Non-hazardous 9/16/99 Debris 60 cu. yds Disposal CID Landfill
Special Waste 9/14/99 Asbestos 275 bags | Manifest 28 Disposal Newton County Landfill
Hazardous Liquid 10/6/99 Liquid 3,500 gallons | Manifest #29 Disposal Clean Harbors
(Chromium &
TCE)
Hazardous Solids 10/21/- Debris 52 cubic yards | Manifest # 30-34 Disposal CiD
w/ organic 11/9/99 135" and 1-94
Chicago, IL
Corrosive Liquids | 11/9/99 liquid 120gallons | Manifest 35 Disposal Clean Harbors
(Acids & Basics)
Hazardous waste 1/7- treated 231 tons | Manifest #36 -44 Disposal EQ
solids (TCE) 11/00 material Belleville, Ml
Hazardous 2/22/00 assortment 12 Ibs | Manifest #-45 Disposal Clean Harbor
Liquid, Chicago, IL
(Lab-pack)
Hazardous Solids | 2/24/- material w/ 475 tons Manifest 50-61 Disposal EQ
3/10/00 TCE& Pb & 63-70 Belleville, M1
Hazardous Liquid | 3/06/00 liquid from 600 gallons | Manifest 62 Disposal Clean Harbors
basin Chicago, IL
Non Hazardous 5/2/00 excavated 45 tons | Manifest 71-73 Disposal CID
drums Chicago, IL
Hazardous 5/23/00 excavated 45 tons Landfill EQ, Belleville', MI
drums/debri
s
Flammable 6/5/00 old sample 41 1-qt. bottles ina | INA1460575 Fuels Pollution Control
Liquids bottles 30-gal drum Blending Industries, East Chicago,
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CONSERVATION CHEMICAL

KPR/START Split Sampling of Treated Soil

Sample Number

Parameter Sampled By
14-4 14-4 DUP 16-4 16-4 DUP

Hexavalent Chromium KPR 118 123 <14 233
(mg/kg)

START 110 NA 96 98
TCLP Chromium KPR 4.76 4.76 3.99 3.92
(mg/t)

START 4.8 NA 4.0 35
Total Chromium (mg/kg) START only 5,400 NA 4,200 4,600
Date Sampled 6/8/00 6/5/00
Date Verbal Data Complete 6/16/00 6/14

Notes:  Limits are hexavalent Cr = 200 mg/kg; TCLP Cr= 5.0 mg/l.

NA = Not Analyzed.




